

MID-COAST CORRIDOR TRANSIT PROJECT

Expected Bid Release Time Frame

PRECONSTRUCTION SERVICES	EXPECTED BID PACKAGE RELEASE
LOSSAN Railroad Signaling	Complete
Mid-Coast LRT Systems (OCS, Traction Power, Signal, Comm)	Underway
ADVANCED WET UTILITIES	
Wet Utilities Inspection and Testing	Complete
Wet Utilities North	In Negotiation
Wet Utilities South	In Negotiation
EARLY WORK - CP ROSE	
Fencing	Complete
Aggregates and Concrete Supply	Complete
Pipe and Precast Materials Supply	Complete
Landscaping and Irrigation	Complete
Erosion Control	Complete
ELVIRA TO MORENA DOUBLE TRACKING	
Cellular Concrete	Sept./Oct. 2015
Fencing	Sept./Oct. 2015
Waterproofing	Sept./Oct. 2015
Concrete Supply	Sept./Oct. 2015
CIDH Installation	Sept./Oct. 2015
Furnish MSE Wall Panels	Sept./Oct. 2015
CIDH and Structural Concrete Rebar	Sept./Oct. 2015
Aggregate Supply - Ballast, Base, Backfill Material	Sept./Oct. 2015
Track Materials (Rail, Concrete Ties, Special Trackwork)	Sept./Oct. 2015
Precast Slab and Box Beam Supply	Sept./Oct. 2015
Structural Steel Bridges	Sept./Oct. 2015
MID-COAST TRANSIT CORRIDOR PROJECT	
Handrail/Fencing	Sept./Oct. 2015
Concrete Flatwork	Sept./Oct. 2015
Elevators and Glazing	Sept./Oct. 2015
Landscaping	Sept./Oct. 2015
Painting/Coatings	Sept./Oct. 2015
Shoring Walls	Sept./Oct. 2015
Plumbing	Sept./Oct. 2015
Cellular Concrete	Sept./Oct. 2015
Parking Structure - Design Build	Sept./Oct. 2015
CIDH Installation	Sept./Oct. 2015
Track Materials (Rail, Concrete Ties, Direct Fixation Fasteners, Special Trackwork)	Sept./Oct. 2015
Furnish MSE Wall Panels	Sept./Oct. 2015
Reinforcing Steel	Sept./Oct. 2015
Aggregate Supply - Ballast, Subballast, Base, Structural Backfill	Sept./Oct. 2015
Asphalt Paving	Sept./Oct. 2015
Concrete Supply	Sept./Oct. 2015
Post Tensioning	Sept./Oct. 2015
Soil Nail Wall/Ground Anchor Wall	Sept./Oct. 2015
Station Accessories	Sept./Oct. 2015
Station Platform Canopy Supply and Erect	Sept./Oct. 2015
Station Electrical	Sept./Oct. 2015
Traffic Signals/Lighting	Sept./Oct. 2015
Structural Steel Bridges	Sept./Oct. 2015
SUPPORT SERVICES - ALL PROJECTS	
Quality Control Inspection and Testing RFP (Multiple)	Underway
Surveying (Multiple)	Underway
Street Sweeping/Water Truck/Trucking	Various
Crane Services	Various
Concrete Pumping	Various
Maintenance of Traffic	Various
Staffing	Various

Schedule is subject to change.